Serbia: Commissioning of CHPP Pancevo

Combined heat and power (CHP) plant in Pancevo should be commissioned by mid-2021,
said CEO of Russian company Gazprom Energoholding Denis Fedorov.
Fedorov explained that the extension of the deadlines for the completion of this facility was
a consequence of the restrictions related to coronavirus in Serbia and China, adding that
there were no penalties for the delay. He said that there are plans for further investments of
Gazprom Energoholding in Serbia, adding that three projects of similar capacity were being
considered and he assessed the construction of a wind farm of 200 MW as good potential.
Initially the plant was supposed to be completed by June 2020, but Gazprom extended the
completion deadline by the end of the year and later to the second quarter of 2021. In 2015,
Serbian oil company NIS, majority owned by Russian GazpromNeft, has signed an
agreement with Gazprom Energoholding, a part of Gazprom Group, on the establishment of
joint company for the construction of thermal power plant near Pancevo. In October 2017,
NIS signed an Engineering, Procurement and Construction (EPC) contract on a turnkey
basis worth 180 million euros with Shanghai Electric Group. It was initially expected that
the construction of CHPP Pancevo will start in the second half of 2018 and be commissioned
by the end of 2019. The construction of CHPP Pancevo has officially started in March 2019.
200 MW power plant will be built within NIS’ oil refinery complex in Pancevo, the project
will cost 180 million euros and it is expected to be completed in mid-2020 and fully
operational by the end of the year. It should contribute to an increase in the stability of
supply of electricity, thanks to directing up to 65 % of the power produced to the energy
system of Serbia, while also covering the needs of Pancevo refinery for electricity and
steam.
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